
PROJECT 
AREA

DESCRIPTION ACTIVITIES TOWARDS REGULATORY 
CLOSURE

PROGRESS SINCE LAST PIP 
MEETING

ANTICIPATED SCHEDULE PUBLIC INVOLVEMENT NOTES/           COMMENT 
OPPORTUNITY

HS‐8 activity completed under 
previously approved RAM Plan 
Modification.

N/A ConEd solar project completed winter 2014 RAM Plan was completed with public comment 
in April 2011.  Modified RAM Plan conditonally 
approved by MassDEP August 2011.

RAM Status Report or Completion 
Report for entire parcel.

RAM Completion Report has been 
Finalized

RAM Completion Report submitted in July 2014. RAM Status and Completion Reports are  posted 
on City website.

Submit Permanent Solution 
documentation supported with a 
Notice of Activity and Use 
Limitation.

Data gap analysis completed. 
Remedial excavation completed 
in area of HB‐22. 

AUL and Permanent Solution with Conditions 
anticipated second quarter 2015 

Comments will be solicited and a public meeting 
conducted before submittal of final Permanent 
Solution documentation  to MassDEP.

Maintain hydraulic control via 
existing groundwater/soil‐vapor 
extraction & treatment system.

Continued ongoing monitoring 
demonstrating consistent  
decrease in groundwater 
concentrations. IRA Status 
submitted December 2014, 
available on City website.

Monthly inspections.  Continue ongoing system 
operation and monitoring until final remedy 
implemented.  

IRA Status Reports routinely posted on City 
website, next IRA Status Report due to MassDEP 
at the end of May 2015.  

Pursuing strategy to leave PCB‐
contaminated soil in place and 
achieve Temporary Solution when 
indoor air testing results allow 
system to be shut down.

Recent indoor air and subslab 
vapors testing indicates that 
system might be eligible for shut‐
down within the next 2 years. 
Indoor air samples collected 
following 21‐day shut‐down 
period at lab for analysis.

DEP Vapor Intrusion guidance requires 2‐year 
evaluation to determine whether subslab 
venting portion of system can be shut down. 
Analytical results of recently collected samples 
anticipated week of 1/19/15.

Remedial strategies will be presented for 
discussion. 
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Indoor air investigation and 
PCB source evaluation within 
Rooms A‐110‐1, A‐203‐2 and A‐
315‐1 under EPA oversight.

Completed supplemental indoor air 
sample collection in Rooms A‐110‐1 
and A‐315‐1 in August 2014.

Additional sample results confirm 
previous findings.  Awaiting EPA 
review of results.

Awaiting feedback from EPA. Indoor air sample results are posted on City 
website.

RAM Plan prepared and submitted 
in December 2012, a RAM Plan 
Modification report was finalized 
and submitted in September 2014.

RAM Plan Modification submitted 
in October2014.

Next RAM Status (or Completion) Report due in 
April 2015.

Public comment on RAM Plan Modification 
completed August 2014.  RAM Plan  Modification 
and Status Reports are available on the City's 
website.

Implement RAM soil excavation and 
capping activities.

RAM implementation underway. Remedial activities anticipated complete in 
February 2015. Area reuse pending receipt of 
grant for design and installation ‐ Department of 
Parks, Recreation, and Beaches.

Submit Permanent Solution 
documentation supported with a 
Notice of Activity and Use 
Limitation.

Remedial planning/coordination 
is underway.

Upon completion of excavation and capping, 
prepare Draft Permanent Solution 
documentation and circulate for public review 
and comment.  

Prepare and submit to EPA a Risk‐
Based Cleanup Plan and a Phase 
III/Phase IV to MassDEP.

Continued remedial planning 
work and preparation of Risk‐
Based Cleanup and Phase III/IV.  

Draft Phase III released for public comment ‐ 
final to be submitted January 2015. 

Comments received on Draft Phase III Evaluation 
of Cleanup Alternatives.

Submit Permanent Solution 
documentation supported with a 
Notice of Activity and Use 
Limitation.

Continued remedial planning 
work and evaluation of end‐use 
design.

Work to be implemented upon completion of 
work at Acquired Residential Properties: 
Anticipated in 2015.

Comments will be solicited and a public meeting 
conducted before submittal of final Permanent 
Solution Documentation  to MassDEP.

Limited excavation and capping of 
sediments under Phase IV RIP or 
RAM Plan.

Wetland inspection, sediment 
sampling and groundwater 
sampling completed as scheduled 
during 2014.  

As applicable, prepare draft RAM Plan or Phase 
IV RIP and post for public review and comment.

Comments will be solicited and a public meeting 
conducted before submittal of final Phase IV RIP 
or RAM Plan to MassDEP.

Submit Permanent Solution 
documentation supported with a 
Notice of Activity and Use 
Limitation.

Comments will be solicited and public meeting 
conducted before submittal of RAO report to 
MassDEP

0‐3 Month Outlook: 
Implement ARP remedy ‐ in progress
Planning for Nemasket Street Properties remedy

3‐6 Month Outlook:
Prepare Permanent Solution with Conditions/AUL for NBHS Campus (not including mechanical room RTN 4‐22409)
Closeout documentation for ARP remedy
Continue to evaluate mechanical room soil and groundwater data and develop closure strategies
Develop Nemasket Street Properties remedy

6‐12  Month Outlook:
Implement Nemasket Street Properties remedy

POINTS OF CONTACT: Phone # Email 

Ray Holberger 508.979.1529 raymond.holberger@newbedford‐ma.gov

Kim Tisa - USEPA 617.918.1527 tisa.kimberly@epa.gov

David Johnston - MassDEP 508.946.2700 david.johnston@state.ma.us
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Limited sediment excavation 
and capping under Phase IV 
Remedy Implementation Plan 
(RIP) or RAM Plan.  The goal is 
to achieve a Permanent 
Solution.

Anticipated Schedule Overview

Parker Street Waste Site, New Bedford, Massachusetts -                                      
Release Tracking Numbers 4-15685 and 4-22409
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Excavation of soil and capping 
of the six acquired properties 
under a Release Abatement 
Measure (RAM) Plan.  The goal 
is to achieve a Permanent 
Solution. 

Excavation of soil and capping 
of the Nemasket Street lots 
through an EPA Risk‐Based 
Cleanup Plan and Phase III‐V.  
The goal is to achieve a 
Permanent Solution with 
Conditions.

Public Information Plan Site Activity Update - January 2015

Immediate Response Action 
(IRA)‐based response actions 
to address Mechanical Room 
soil/groundwater impacts 
under existing IRA Plan 
Modification.  Activities 
consist of routine operation 
and maintenance (O&M) of 
groundwater/sub‐slab vapor 
extraction system, delineation 
of soil impacts, and evaluating 
source control options.
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Soil excavation has been 
completed under a Release 
Abatement Measure (RAM) 
Plan. 

RAM Status Reports are routinely posted on the 
City's website, as well the RAM  Plan 
Modification.  Following remedial activities, a 
draft of the RAM Completion Report and closure 
documentation will be made available for public 
review and comment.


