
PROJECT 
AREA

DESCRIPTION ACTIVITIES TOWARDS REGULATORY 
CLOSURE

PROGRESS SINCE LAST PIP 
MEETING

ANTICIPATED SCHEDULE PUBLIC INVOLVEMENT NOTES/           COMMENT 
OPPORTUNITY

Complete HS‐8 activity under 
previously approved RAM Plan 
Modification.

Prepared HS‐8 for solar farm 
installation.

ConEd to complete solar project Fall 2013 RAM Plan was completed with public comment 
in April 2011.  

RAM Status Report or Completion 
Report for entire parcel.

RAM Status Report submitted 
September 2013.

Next RAM Status Report due in February 2014. RAM Status Reports are routinely posted on City 
website.

Submit Permanent Solution (RAO) 
documentation supported with a 
Notice of Activity and Use Limitation 
(AUL).

In upcoming Fall/Winter, following completion 
of the HS‐8 capping and solar project, prepare 
Draft Permanent Solution documentation and 
circulate for public review and comment.  

Comments will be solicited and a public meeting 
conducted before submittal of final Permanent 
Solution Documentation  to MassDEP.

Maintain hydraulic control via 
existing groundwater/soil‐vapor 
extraction & treatment system.

Continued ongoing monitoring 
demonstrating consistent 
significant decrease in 
groundwater concentrations. IRA 
Status submitted May 2013.

Monthly inspections.  Continue ongoing system 
operation and monitoring until final strategy 
implemented. 

IRA Status Reports routinely posted on City 
website, next IRA Status Report due to MassDEP 
at the end of November 2013.

RAM Plan prepared and submitted 
in December 2012.  

Next RAM Status Report due in October 2013. Public comment on RAM Plan completed August 
2012.  RAM Plan and Status Reports are 
available for review on the City's website.

Implement RAM soil excavation and 
capping activites.

Additional confirmatory sampling 
completed May‐September to 
minimize excavation duration.  
Confirmatory sample data for all 
but 102 Greenwood submitted to 
EPA for concurrence.

Confirmatory sample data for 102 Greenwood to 
be submitted to EPA for concurrence October 
2013.   Implementation will follow receipt of EPA 
concurrence of confirmatory sample data 
(anticipated late 2013).

RAM Status Reports are routinely posted on City 
website.  Following remedial activities, a draft of 
the RAM Completion Report will be made 
available for public review and comment.

Submit Permanent Solution 
documentation supported with a 
Notice of Activity and Use Limitation 
(AUL).

In Winter 2014, upon completion of excavation 
and capping, prepare Draft Permanent Solution 
documentation and circulate for public review 
and comment.  

Comments will be solicited and a public meeting 
conducted before submittal of final Permanent 
Solution Documentation  to MassDEP.

Prepare and submit to EPA a Risk‐
Based Cleanup Plan and a Release 
RAM Plan to MassDEP.

Continued remedial planning 
work and preparation of Risk‐
Based Cleanup and RAM plans. 

Work to be implemented upon completion of 
work at Aquired Residential Properties.

Cleanup strategy will be developed and a Draft 
Risk‐Based Cleanup Plan and Draft RAM Plan will 
be made available for public review and 
comment.

Submit Permanent Solution 
documentation supported with a 
Notice of Activity and Use Limitation 
(AUL).

Continued remedial planning 
work and evaluation of end‐uses.

Comments will be solicited and a public meeting 
conducted before submittal of final Permanent 
Solution Documentation  to MassDEP.

Limited excavation and capping of 
sediments under Phase IV RIP or 
RAM Plan.

Wetland inspection and sediment 
sampling completed May 2013.  

As applicable, prepare draft RAM Plan or Phase 
IV RIP and post for public review and comment.

Comments will be solicited and a public meeting 
conducted before submittal of final Phase IV RIP 
or RAM Plan to MassDEP.

Submit Permanent Solution (RAO) 
documentation supported with a 
Notice of Activity and Use Limitation 
(AUL).

Comments will be solicited and public meeting 
conducted before submittal of RAO report to 
MassDEP
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assessment conducted.  Goal 
is to achieve a Permanent 
Solution.

Document a Permanent Solution 
with an AUL.

RAO submitted August 2013 Comments were solicited and adressed prior to 
submittal of final Permanent Solution 
documentation to MassDEP in June 2013.

Complete soil excavation under RAM 
Plan.

Work is scheduled for October 2013. Updates provided as applicable.

Document Permanent Solution.   File final Permanent Solution documentation 
and RAM Completion Report with MassDEP 
upon completion of excavation.
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Indoor air investigation and 
PCB source evaluation within 
Rooms A‐110‐1, A‐203‐2 and A‐
315‐1 under EPA oversight.

Completed supplemental indoor air 
sample collection in Room A‐110‐1 
and A‐315‐1 in August 2013.

Supplemental indoor air samples 
collected and results pending data 
validation.

Approach EPA on path forward in upcoming 
fall/winter.

Indoor air sample results are routinely posted on 
City website.

POINTS OF CONTACT: Phone # Email 

Raymond Holberger 508.979.1529 raymond.holberger@newbedford‐ma.gov

Kim Tisa - USEPA 617.918.1527 tisa.kimberly@epa.gov

Molly Cote - MassDEP 508.946.2792 molly.cote@state.ma.us

11
0 

G
re
en

w
oo

d 
St
re
et

Limited soil excavation.
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Limited sediment excavation 
and capping under Phase IV 
Remedy Implementation Plan 
(RIP) or RAM Plan.  The goal is 
to achieve a Permanent 
Solution.

Additional Environmental Health Issues 

Parker Street Waste Site, New Bedford, Massachusetts - Release Tracking Number 4-15685
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Excavation of soil and capping 
of the six acquired properties 
under a Release Abatement 
Measure (RAM) Plan.  The goal 
is to achieve a Permanent 
Solution. 

Excavation of soil and capping 
of the Nemasket Street lots 
through a EPA Risk‐Based 
Cleanup Plan and a RAM Plan.  
The goal is to achieve a 
Permanent Solution.

October 2013 Public Information Plan Site Activity Update

Immediate Response Action 
(IRA)‐based response actions 
to address Mechanical Room 
soil/groundwater impacts 
under existing IRA Plan 
Modification.  Current 
activities consist of routine 
operation and maintenance 
(O&M) of groundwater/sub‐
slab vapor extraction system 
and evlauating source control 
options.
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il Soil excavation has been 
completed under a Release 
Abatement Measure (RAM) 
Plan. The goal of a Permanent 
Solution for exterior soil has 
been achieved and will be 
documented.

Re‐evaluate impacted media, 
contaminant characteristics, and 
concentration trends to determine 
permanent solution.

Noted significant and constant 
decrease in volatile organic 
compounds in groundwater 
system influent.  Evaluated PCB 
presence in groundwater influent.  
Filtration indicates that PCBs are 
not dissolved but rather adhered 
to particles.  Evaluating remedial 
strategy based on these 
observations.

Remedial strategy to be developed and 
presented for discussion late 2013.

Remedial strategy will prepared for public 
comment.

Additional Properties Managed under Release Tracking Number 4‐15685


